ID WBS Task Name Contact | Resource
o Initials
175 3.51.224.1 REX ops drains and take production fwd node offline AL SS
176 3.5.1.2.24.2 REX ops installs software on production fwd node (dOsrv15) AL SS
177 3.5.1.2.2.4.3 Put fwd node back into system dOsrv15 (Nov 13) AL SS
178 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF,SS
36 |[Ed 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS
181 3.5.1.225.1 REX ops drains and take production fwd node offline AL SS
182 3.5.1.2.25.2 REX ops installs software on production fwd node (dOsrv66) AL SS
227 3.5.1.4.2.6 REX ops re-installs on test machine AL SS
183 3.5.1.2.25.3 Switch candidate machine and dOsrv66 (1 fwd node downtime) (Nov 15) AL SS
184 3.5.1.2.254 Admins and REX ops configure production fwd node AL FEF,SS
229 [E]é 3.51.4.27.1 Stop tmb upload to dOsrv063; REX ops reinstalls durable location AL SS
189 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS
190 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS
191 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG
230 [E]é 3.5.1.4.2.7.2 Stop tmb upload to dOsrv065; REX ops reinstalls durable location AL SS
195 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS
196 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS
197 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG
234 3.5.8.1 REX ops installs software on test fwd node (dOsrv15) AL SS
235 {f:}} 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL SS
236 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS
237 3.5.8.3 Trial use of SamGrid test stand AL SS
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DO |Requesi|Major | Duration Start Finish Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07
Reauest| Id lilestor SIMITIWITIF[s|[s[M[TIW[T[FIs|Is|IM[T[W[T[F[s|sIM|T|w|]
No No lday Tue 11/13/07 Tue 11/13/07 : SS REX ops drains and take production fwd node offline
No No 1day Wed 11/14/07 Wed 11/14/07 SS REX ops installs software onéproduction fwd node (dOsrv15)
No No lday Thu11/15/07 Thu 11/15/07 SS Put fwd node back into é;ystem dOsrv15 (Nov 13)

No No 3days  Fri11/16/07 Mon 11/26/07 FEF,SS | : ) Admins
Yes  Prd7 No 8 days Mon 11/26/07 Wed 12/5/07 S —
No No lday Tue 11/27/07 Tue 11/27/07 SS RE
No No 2days Wed 11/28/07 Thu 11/29/07 ?&
No No 2days Thu 11/29/07 Fri 11/30/07 SS
No No lday  Fri11/30/07 Fri 11/30/07
No No 2days Mon 12/3/07 Tue 12/4/07
No No 2days Mon 12/3/07 Tue 12/4/07
No No lday  Tue 12/4/07 Tue 12/4/07
No No lday Wed 12/5/07 Wed 12/5/07
No No 2days  Thu 12/6/07 Fri 12/7/07
No No 2days  Thu 12/6/07 Fri 12/7/07
No No 1day Mon 12/17/07 Mon 12/17/07
No No lday Tue 12/18/07 Tue 12/18/07
No No 3days Wed 12/19/07 Fri 12/21/07
No No 2days Wed 12/26/07 Thu 12/27/07
No No 2 days Tue 1/15/08 Wed 1/16/08
No No 2days  Thu 1/17/08 Fri 1/18/08
No No 3days  Tue 1/22/08 Thu 1/24/08
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Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08

TIF[sisImM|[TIWw|T]F|s|sIM|ITIW[TIF]s|[sIM|TIw|T|F[s|Is|IM|[TIw|T[F[s|sIM|ITIW|[TIFE|[sSs|[s|M]

and REX ops configure production fwd node ‘
) DOrepro tools ‘adaptation: Fix python interface to SAM request system
X ops drains and take production fwd node ofﬂlne ‘
- REX ops installs software on production fwd node (dOsrv66)
F-REX-ops re-installs on test machine j :
SS &—Swi&eh—eandldate machine and dOsrv66 (1 fwd node downtime) (Nov 15)
FEF,SS "= Admins and REX ops configure production fwd node

SS":—S&@: tmb upload to dOsrv063; REX ops reinstalls durable location

SS REX ops installs software on LCG/UK fwd node
?& REX ops puts fwd node back into system
SS,LCG g Slte and REX ops configure productlon fwd node
SS‘: Stop tmb upload to dOsrv065; REX ops reinstalls durable location
'SS REX ops installs software on LCG/Germany fwd node
3 REX ops puts fwd node back into system
Site and REX ops configure production fwd node

SS:—R—EX—@ps—mstaHs—se#wa#e—en—test—Md—nede—(d@sw%}—

SS
SS,LCG
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Jan 13, '08

Jan 20, '08

Jan 27, '08

Feb 3, '08

Feb 10, '08

TIwW[TIE]S

sIMITIW|[TI[FI[s

sIM[TIW][TI[F][Ss

SS Admins fix disk on test
M

~

ueue node (old samgrid)
alls software on test queue node (old samgrid)

sIMITIWI][TI[FI[Ss

R A — Trial usej of SamGrid test stand

sIMITIW|[TI[FI[Ss

sIM[TIWI][TI[F][Ss
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